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DELL RAPIDS CITY COUNCIL MINUTES 

 Wednesday, January 26, 2011 at 7:00 p.m. 

 

The Dell Rapids City Council was called to order by Mayor Scott Fiegen at 6:00 p.m. at the Dell 

Rapids City Council Chambers for a special meeting.  Roll was taken finding the following 

Council Members present including: Mayor Scott Fiegen, President Mark Downs, Keith 

DeLange, Todd Wiebenga, Carrie Probst, David Sommerfeld and Doug Grovenburg (arriving at 

6:20 P.M.).  Absent:  Vice President Carrie Testerman, John Paul, and Doug Grovenburg.  Staff 

Present:  City Administrator Justin Weiland, Finance Officer LeAnn Kerzman and City Attorney 

Dean Hammer. 

 

OLD BUSINESS:  None. 

 

NEW BUSINESS:  Change Order #1 - Sioux River Red Rock Trail by Buskerud 

Construction – Engineers Lance Mayer and Len Neugebauer of DGR were present Buskerud 

Construction’s request for a change order in the amount of $21,600.00.  The cost is requested 

because of the configuration of the quartzite rock on the north bank of the bridge abutment.  

There is a void that should be filled with concrete and supported by dowels to insure the stability 

of the bridge.  Change order would also cover the expenses of hand excavation, back-haul 

trucking and correction to ledge rock.  Mayer sited the delay to equal approximately one week 

and Alice Ann Krantz expected a delay of two weeks.  Bridge delivery has been changed by 

Krantz to accommodate the time correction.  Kari Karst was also present.  Downs moved and 

Probst seconded to approve the Change Order #1 contingent upon the approval of the South 

Dakota Department of Transportation and their receipt of all supporting documentation.  Motion 

carried unanimously.   

 

15
th 

Street Construction – Special Assessments:  Administrator Weiland briefed the council on 

the proposed plan for recouping the costs of construction of 15
th

 Street from Hwy 77 to Clarke 

Ave.  Assessable items include sidewalk, curb and gutter, water and sewer main services, and 

any other special items as required by the project or specifically requested by the property owner.  

Each of the currently affected property owners has been provided an estimate of what the 

proposed costs would be.  The council was given the same information to review.   

 

Sewer service along 15
th

 Street will not be immediately utilized by the property owners.  The 

school will use a new service along Ripple Creek Road and the Lumber Yard intends a 

connection to a future service along Hwy 77.  This is based on elevations for gravity flow of the 

service.  Len Neugebauer of DGR commented that the timing of the receipt of benefit is a good 

indicator for consideration.  DIG (Dells Investment Group) had requested a delayed assessment 

be allowed for the DIG properties east of the school in the Timber Ridge Addition for properties 

along 15
th

 Street for sewer service.  A resolution example from Sioux Falls was provided to the 

council to review regarding a delayed assessment.  The consensus of the council was in 

agreement.  DIG members, Dean Gulbranson, Lee Burggraff, Mark Crisp and  

Art Eulberg, were present for the discussion. 

 

12
th

 Street DIG request – DIG requested that the city be responsible for the assessable costs of 

installing 12
th

 Street by Clarke Avenue along the north part of the detention pond at a cost of 

approximately $40,000 to $70,000.  Discussion ensued regarding the following: 

 Assurance Agreement that was signed by the city and DIG and the terms of that 

agreement.  
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 The need for the water detention pond because of the development of Timber Ridge 

Addition. 

 Dirt issues during the construction of the detention pond and the use of dirt in the berm to 

increase water capacity. 

 DIG is not eager to agree to the 15
th

 Street assessments until 12
th

 Street construction cost 

can be addressed. 

Sommerfeld moved to deny the claim.  Motion failed for lack of a second. 

Wiebenga moved and Probst seconded tabling the item for further information gathering.  

Motion carried with Sommerfeld opposed. 

 

Mr. Gulbranson, Mr. Burggraff and Mr. Neugebauer all commented on the lack of development 

growth within the geographic area lately and some of the challenges of the surrounding 

communities were given for the council to consider. 

 

Probst moved and Downs seconded to adjourn the meeting.  Motion carried unanimously.  

Meeting adjourned at 7:56 p.m. 

 

LeAnn Kerzman  

Finance Officer 


